

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	18 June 2026
Team ID	Individual project
Project Name	Complaint ease: online complaint registration and management system
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Registration	USN-1	As a user, I can register an account in the system.	2	High	-
Sprint-1	User Registration	USN-2	As a user, I can log in using email and password.	2	High	-
Sprint-1	User Profile	USN-3	As a user, I can manage my profile information.	1	Medium	-
Sprint-2	Complaint Registration	USN-4	As a user, I can submit a complaint online	3	High	-
Sprint-2	Complaint Tracking	USN-5	As a user, I can track complaint status.	3	High	-
Sprint-2	Complaint Search	USN-6	As a user, I can search my complaints.	2	Medium	-
Sprint-3	Admin Dashboard	USN-7	As an admin, I can view all complaints.	3	High	-
Sprint-3	Status Management	USN-8	As an admin, I can update complaints status.	3	High	-
Sprint-4	User Management	USN-9	As an admin, I can manage users	2	Medium	-
Sprint-4	Reports	USN-10	As an admin, I can generate complaint reports.	3	Medium	-

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-4	Notifications	USN-11	As an admin,I can complaint statistics.	2	Medium	-
Sprint-4	Dashboard Analytics	USN-12	As an admin,I can view complaint statistics	4	Medium	-

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	3 Days	08 Jun 2026	10 Jun 2026	20	10 Jun 2026
Sprint-2	20	3 Days	11 Jun 2026	13 Jun 2026	20	13 Jun 2026
Sprint-3	20	2 Days	14 Jun 2026	15 Jun 2026	20	15 Jun 2026
Sprint-4	20	3 Days	16 Jun 2026	18 Jun 2026	20	18 Jun 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Velocity

- Total Story Points = **80**
- Total Project Duration = **11 Days** (8 Jun – 18 Jun)
- Average Velocity = $80 \div 4 = 20$ **Story Points per Sprint**
- Daily Velocity = $80 \div 11 = 7.27$ **Story Points per Day**

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>
<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>
<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>
<https://www.atlassian.com/agile/tutorials/epics>
<https://www.atlassian.com/agile/tutorials/sprints>
<https://www.atlassian.com/agile/project-management/estimation>
<https://www.atlassian.com/agile/tutorials/burndown-charts>

Burndown Chart Data:

Date	Remaining Story Points
08 Jun	80
10 Jun	60
13 Jun	40
15 Jun	20
18 Jun	0